

Device Partner	Replatform Client Type	Replatform Date (est.)*	Data Impact Date (est.)**	Data Impact Date (actual)	Affected Data	Key
Comcast : Flex/X1	N/A	N/A	N/A	N/A	Page Views	No Telegraph Data
Cox	N/A	N/A	N/A	N/A	Click Related Data	Telegraph Data
LG	N/A	N/A	N/A	N/A	Session Related Data	
Vizio	N/A	N/A	N/A	N/A	App Downloads	
Roku	Lightweight	9/9/2021	N/A	N/A	Engagement Origination	
Playstation 4 & 5	Lightweight	9/15/2021	9/15/2021	September 15	User Data	
Vodafone - Sagemcom	N/A	N/A	N/A	N/A	Quality of Service	
Vodafone - Tivo	N/A	N/A	N/A	N/A	Viewership	
Android (CTV - STBs)	Lightweight	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	Subscription	
ATT Osprey	Lightweight	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%		
Android (CTV - non-STBs)	Lightweight	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%	12/13/2021 ROLLBACK 12/21/2021 1/20/22 (held at 10%) 2/7/2022 100%		
Samsung Tizen	Lightning	12/15/2021	12/15/2021	December 15, 2021		
Amazon (Fire TV)	Lightweight	4/12/22	April 2022			
Xbox	Marquee	late April	late April			
Playstation 5	Marquee	TBD	TBD			
Apple (tvOS)	Marquee	4/6/22 (1%) 4/14/22 (100%)	4/6/22 (1%) 4/14/22 (100%)	4/6/22 (1%) 4/14/22 (100%)		
Desktop	DMX	May 2022	May 2022			
Android (mobile)	DMX	May 2022	May 2022			
Apple (iOS)	DMX	May 2022	May 2022			
Amazon (Fire tablet)	DMX	May 2022	May 2022			
Above dates indicate no telegraph data, videostream data intact						
Partial data through "resolution" date through mid-March'22						
*Note: Replatform Date is the target release <i>Start</i> date for replatforming. Depending on the specific rollout plan and the propagation speed of the platform, there will be a 1-2 week period before most traffic is on the new platform. 100% propagation will not occur until we Force Upgrade 1-2 months post-launch.						